
Mooseheart Road at IL Route 31 (Cost Estimate) Widen and resurface IL 31
Intersection Improvement Scope of Work:
Pavement widening, and traffic signal installation

Anticipated Construction:  Spring, Calendar Year 2012

Item Total Cost CMAQ IDOT % KDOT % IDOT Cost KDOT Cost
Pavement Widening for 
LTLs on Mooseheart and IL Route 31 2,201,138.26$            952,000.00$             50% of local match 50% of local match $624,569.13 $624,569.13
Traffic Signal 175,000.00$              -$                          66% 34% $115,500.00 $59,500.00
Right of Way on IL 31 243,550.00$              -$                          100% 0% $243,550.00 $0.00
Right of Way on Mooseheart Rd. 239,250.00$              -$                          0% 100% $0.00 239,250.00$           
Phase I Engineering 163,370.54$              64,000.00$               0% 100% of local match $0.00 $99,370.54
Phase II Engineering (in house) -$                           -$                          $0.00 $0.00
Phase III Engineering (in house) -$                           -$                          $0.00 $0.00
Total Project Costs of all Phases 3,022,308.80$            1,016,000.00$           $983,619.13 $1,022,689.67

Notes:
1.  The above estimates are not based on completed contract plans.
2.  Please see additional worksheets for more information for
items used in calculating the construction cost estimate
and ROW cost estimate.
3. Maximum of $1,268,000 of pre-approved CMAQ funding available.
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